Exhibit A
Project Cost Estimates

Los Osos Wastewater Project

As Of 8/31/13
Remaining

Item Description Budget Costs to Date Budget
1 JCounty Financed Pre-Due Diligence costs (through 4/30/2011) $ 8,137,210($ 8,137,210| $ -
2 |Administration/Preliminary Engineering
3 Carollo Engineers 174,562 164,967 9,595
4 Meyers Nave... 26,590 1,650 24,940
5 County Staff/Other Direct Costs 1,744,819 1,151,356 593,463
6 Subtotal| $ 1,945,971 | $ 1,317,974 | $ 627,997
7 Unallocated - - -
8 Total of Administration/Preliminary Engineering [ $ 1,945971 | $ 1,317,974 | $ 627,997
9 |Environmental Permits/Mitigation
10 Coastal San Luis RCD 30,361 6,790 23,571
11 Brownstein Hyatt Farber Schreck 25,000 23,918 1,082
12 Far Western Anthropological 921,606 403,887 517,720
13 Mid Town Restoration (R. Burke Construction, Inc) 400,762 400,762 -
14 Rick Engineering 89,055 89,055 -
15 SLO Green Build 97,075 57,864 39,211
16 SLO Starts Plant Propogation 54,871 54,871 -
17 SWCA 56,539 56,539 -
18 SWCA ) 333549 | $ 150,637 | $ 182,912
19 Water Conservation 3,830,000 703,067 3,126,933
20 County Staff/Other Direct Costs b 1,400,000 | $ 1,028,267 | $ 371,733
21 Subtotal| $ 7,238,817 | $ 2,975,656 | $ 4,263,161
22 Unallocated| $ - b - b -
23 Total of Environmental Permits/Mitigation| $ 7,238,817 | $§ 2,975,656 [ $ 4,263,161
24|Collection and Recycled Water - Design and Construction
25 Camp Dresser & McKee 6,152,408 4,913,588 1,238,820
26 Cardno TBE 20,659 20,659 -
27 Collection System Contract - Areas A & D 28,846,240 10,050,557 18,795,683
28 Collection System Contract - Areas B & C 32,367,500 12,736,354 19,631,146
29 Collection System Contract - Pump Stations 9,544,550 - 9,544,550
30 HDR Engineering 7,686,295 3,657,306 4,028,989
31 County Staff/Other Direct Costs 2,600,000 1,575,512 1,024,488
32 Subtotal| $ 87,217,652 | $ 32,953,975 | $ 54,263,677
33 Unallocated 16,224,348 - 16,224,348
34 Total of Collection and Recycled Water - Design and Construction| $ 103,442,000 [ $ 32,953,975 | $ 70,488,025
35| Treatment Facility - Design and Construction
36 Carollo Engineers (Preliminary Design) 942,669 785,244 157,425
37 Carollo Engineers (Final Design) 3,382,504 2,727,841 654,663
38 HDR Engineering 4,022,979 - 4,022,979
39 County Staff/Other Direct Costs 750,000 274,714 475,286
40 Subtotal| $ 9,098,152 [ $ 3,787,799 | $ 5,310,353
41 Unallocated 27,012,008 - 27,012,008
42 Total of Treatment Facility - Design and Construction| $ 36,110,160 [ $ 3,787,799 | $ 32,322,361
43|Right of Way
44 Hamner Jewell & Associates 65,634 56,857 8,777
45 Schenberger Taylor... 66,363 50,000 16,363
46 Real Property Acquisition 2,173,000 2,172,851 149
47 Price Postal Parma 130,000 105,445 24,555
48 County Staff/Other Direct Costs 365,004 358,951 6,053
49 Subtotal| $ 2,800,000 | $ 2,744,104 | $ 55,896
50 Unallocated - - -
51 Total of Right of Way| $ 2,800,000 | $ 2,744,104 | $ 55,896
52 Subtotal of Project Costs| $ 159,674,158 | $ 51,916,718 | $ 107,757,441
53 |Contingency 6,325,842 - 6,325,842
54 |SRF Refinance 6,288,416 6,288,416 -
55 linterest/Finance Charges 1,110,000 1,020,289 89,711
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Approved Project Budget (May 17, 2011)

$ 173,398,416

$ 59,225,423

$ 114,172,993
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